
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Reliable Plating Residential VI - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: 

To: 

POLREP #3 
Progress 
Reliable Plating Residential VI 
05AF-0U3 
Findlay, OH 

Mark Johnson, ATSDR 
Todd Goeks, NOAA 
Jodi Billman-Kotsko, Ohio EPA 
Mike Eberle, Ohio EPA 
Marc Glasgow, Ohio EPA 
Ed Gortner, Ohio EPA 
Jim Mehl, Ohio EPA 
Bill Palmer, Ohio EPA 
Wayne Babcock, U.S. Department of Interior 
Robert Burr, U.S. Department of Interior 
Valencia Darby, U.S. DOI 
Jim Augustyn, U.S. EPA 
Carolyn Bohlen, U.S. EPA 
Sam Borries, U.S. EPA 
Mike Bryant, U.S. EPA 
Phillippa Cannon, U.S. EPA 
Mark Durno, U.S. EPA 
Jason El-Zein, U.S. EPA 
HQ EOC, U.S. EPA 
John Glover, U.S. EPA 
Matt Mankowski, U.S. EPA 
Cecilia Moore, U.S. EPA 
Mike Ribordy, U.S. EPA 
Carol Ropski, U.S. EPA 
Brian Schlieger, U.S. EPA 
Annette Trowbridge, U.S. Fish & Wildlife 
Charlie Gebien, U.S. EPA 
Bob Frey, Ohio Department of Health 

From: Kim Churchill, OSC 

Date: 9/7/2017 

Reporting Period: 5/14/2017 - 8/29/2017 

1. Introduction 

1.1 Background 

Site Number: 05AF 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 11/29/2016 

Demob Date: 

CERCLIS ID: 0HD063701841 

ERNS No.: 

FPN#:  

Contract Number: 

Action Memo Date: 9/12/2016 

Response Type: Time-Critical 

Incident Category: Removal Action 

Operable Unit: 3 

Start Date: 11/29/2016 

Completion Date: 

RCRIS ID: 

State Notification: Yes 

Reimbursable Account #: 

1.1.1 Incident Category 
Initially Time Critical; Subsequent Emergency Response 

1.1.2 Site Description 
The former Reliable Plating (Site) is located at 517 Crystal Avenue in Findlay, Hancock County, Ohio, in a 
mixed residential, commercial, and industrial area. A small (approximately 6,000 square-foot) building was 
previously located at the Site before being razed in the early 1990s. Prior to its demolition, the building was 
rented and used for electrochemical plating activities. The Site is currently vacant, covered with vegetation, 
and secured with a perimeter fence to restrict public access. The Site is bordered by residential properties 
(potentially affected by migrating contamination) and public right-of-ways to the north and west and by other 
residential properties to the east and south. This time critical removal action addresses one residential 
property impacted by the contamination migrating from the Site. 

1.1.2.1 Location 
Residential property located on Crystal Avenue near the former Reliable Plating Site in Findlay, Ohio. 

1.1.2.2 Description of Threat 
See POLREP #1. 



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP #1 and #2. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP #1 and #2. 

On May 2, 2017 EPA mobilized to the site to install a sub-membrane depressurization system in the crawl 
space portion of the residential home. This system was connected to the existing sump pressurization 
system installed in the basement portion of the home. In order to test the effectiveness of this additional 
system, indoor air samples were collected over a 24-hour period beginning on May 16, 2017 from the 
basement level of the home, the first floor of the home, inside the crawl space. In addition an ambient air 
sample was collected on the front porch. The results show that TCE was detected below the EPA and ATSDR 
recommended indoor air screening level of 2.1 pg/m3 on the first floor of the home. TCE levels in the 
basement and crawl space were slightly above the screening level. However, the levels in the indoor air 
(basement and first floor) have decreased with the addition of the crawl space system and is suspected to 
continue to decrease over time. It should also be noted that the resident does not access the basement or 
crawl space and did not express any concerns with the results. 

Additional follow-up sampling to confirm TCE levels continue to decrease were scheduled for June 27-28, 
2017. Results from this sampling event showed a slight increase in TCE levels in the indoor air, however, TCE 
levels in the indoor air on the first floor remain below the recommended screening level. As a result of TCE 
levels remaining elevated above the recommended screening level in the basement and crawl space, EPA 
returned to the site on July 31, 2017 to install a more powerful fan on the depressurization system. Per EPA 
guidance, modification follow-up sampling was performed approximately 30 days after system modification on 
August 28, 2017. Results are pending. 

2.1.2 Response Actions to Date 
See POLREP #1 and #2. 

From May 16-17, 2017 and from June 28-29, 2017 the following activities occurred: 
- Collection of indoor air samples from the crawl space, basement, and first floor of the residential home. An 
ambient air sample was also collected from the front porch during both sampling events. 

On July 31, 2017 the following activities occurred: 
- Installation of a more powerful fan onto the depressurization system 

From August 28-29, 2017 the following activities occurred: 
- Collection of indoor air samples from the crawl space, basement, and first floor of the residential home. An 
ambient air sample was also collected from the front porch. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
There was no entity or person to issue an order to who qualified as an operator, or a successor in interest to a 
former operator that arranged for disposal of hazardous substances at the Site. 

2.1.4 Progress Metrics 

2.2 Planning Section 

2.2.1 Anticipated Activities 
Complete additional rounds of post-installation proficiency sampling of indoor air within the crawl space, 
basement, and living room to confirm system is effectively reducing TCE levels to below EPA's and ATSDR's 
recommended vapor intrusion screening level. 

2.2.1.1 Planned Response Activities 
Return to the site to collect proficiency sampling in accordance with EPA guidance. 

2.2.1.2 Next Steps 
Review analytical data to confirm that the system is effectively reducing TCE levels in indoor air. If data 
indicates that TCE levels remain elevated above the vapor intrusion screening level for TCE additional actions 
will be taken. 

2.2.2 Issues 

There are no issues to report. 

2.3 Logistics Section 

ERRS and the OSC are managing site logistics. 

2.4 Finance Section 

2.4.1 Narrative 
ERRS costs are estimated through June 21, 2017. 
START costs are estimated through July 31, 2017 

Please note an original Action Memo for $24,988 was signed on September 12, 2016. A second Action Memo 
for $75,600 with an exemption to the 12-month statutory requirement was signed on May 17,2017. 

Estimated Costs * 

I Budgeted I.  
Total To 1 

Date l 
i 

Remaining I 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 1 $41,700.0011 
i 

$31,090.921.  $10,609.081 25.44% 

TAT/START 11  il $15,000.0011 $8,440.671 $6,559.331 
I 

43.73% 

Intramural Costs 



Total Site Costs $56,700.00 $39,531.59 $17,168.41: 30.28% 

     

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
The OSC is serving in this role. 

2.5.2 Liaison Officer 
The OSC is serving in this role. 

2.5.3 Information Officer 
The OSC is serving in this role. 

3. Participating Entities 

3.1 Unified Command 
Not applicable. 

3.2 Cooperating Agencies 
Ohio EPA 

4. Personnel On Site 

5/16/2017 
EPA: 1 
START: 1 

5/17/2017 
EPA: 1 
START: 1 

6/27/2017 
EPA: 1 
START: 1 

6/28/2017 
EPA: 1 
START: 1 

7/31/2017 
EPA: 1 
START: 1 
ERRS: 2 

8/28/2017 
START: 1 

8/29/2017 
EPA: 1 
START: 1 

5. Definition of Terms 

ATSDR Agency for Toxic Substances and Disease Registry 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

CERCLIS Comprehensive Environmental Response, Compensation, and Liability Information System 

CO Carbon Dioxide 

EPA Environmental Protection Agency 

ERNS Emergency Response Notification System 

ERRS Emergency and Rapid Response Service 

HASP Health and Safety Plan 

LEL Lower Explosive Limit 

NCP National Oil and Hazardous Substance Pollution Contingency Plan 

NPL National Priorities List 

NRC National Response Center 

02 Oxygen 

Ohio EPA Ohio Environmental Protection Agency 

OSC On Scene Coordinator 

PCE Tetrachloroethylene 

POLREP Pollution Report 

PPE Personal Protective Equipment 



PPM Parts per million 

RCRA Resource Conservation and Recovery Act 

RCRIS Resource Conservation and Recovery Act Information System 

RML Removal Management Level 

ICE Trichloroethylene 

VISL Vapor Intrusion Screening Level 

VOC Volatile Organic Compound 

6. Additional sources of information 

6.1 Internet location of additional information/report 
http://www.epaosc.orq/ReliablePlatinciResidentialVI  

6.2 Reporting Schedule 
Additional POLREPs will be issued as needed based on post-installation proficiency sampling results and any 
need for additional system modifications. A final POLREP will be issued upon successful completion of 
proposed proficiency sampling. 

7. Situational Reference Materials 

No information available at this time. 


	Page 1
	Page 2
	Page 3
	Page 4

